
ID Task Name Duration Start Finish

1 BRIGHTON BASELINE OUTFALL 244 days? Mon 2/14/22 Thu 1/19/23

2

3 General Conditions 224 days? Mon 3/14/22 Thu 1/19/23

4 Notice to Proceed 0 days Mon 3/14/22 Mon 3/14/22

5 Brighton Lateral Irrigation Season 131 days? Fri 4/1/22 Sat 10/1/22

6 Fulton Ditch Irrigation Season 131 days? Fri 4/1/22 Sat 10/1/22

7 Pothole Existing Utilities 1 day Mon 4/4/22 Mon 4/4/22

8 Weather Days 10 days Tue 11/15/22 Mon 11/28/22

9 Substantial Completion 0 days Tue 12/13/22 Tue 12/13/22

10 Punch list and Closeout 10 days Tue 1/3/23 Mon 1/16/23

11 Closeout 3 days Tue 1/17/23 Thu 1/19/23

12

13 Procurement 20 days Mon 2/14/22 Fri 3/11/22

14 CDPHE Storm Water Permit 20 days Mon 2/14/22 Fri 3/11/22

15 Brighton Stormwater Permit 15 days Mon 2/14/22 Fri 3/4/22

16 CDPHE Dewatering Permit 20 days Mon 2/14/22 Fri 3/11/22

17 Brighton ROW Permits 10 days Mon 2/14/22 Fri 2/25/22

18 RCP 15 days Mon 2/14/22 Fri 3/4/22

19 Manholes 15 days Mon 2/14/22 Fri 3/4/22

20 Sanitary 15 days Mon 2/14/22 Fri 3/4/22

21 Waterline 15 days Mon 2/14/22 Fri 3/4/22

22

23 Subcontractors 143 days Fri 4/1/22 Tue 10/18/22

24 Dirtwork 66 days Fri 4/1/22 Fri 7/1/22

25 Pond 45 days Fri 4/1/22 Thu 6/2/22

26 Channel 21 days Fri 6/3/22 Fri 7/1/22

27 Concrete Work 143 days Fri 4/1/22 Tue 10/18/22

28 Junction Box - A4 3 days Fri 4/1/22 Tue 4/5/22

29 Pond Inlet Structure 4 days Fri 5/20/22 Wed 5/25/22

30 Pond Outlet Structure (Headwall/Wingwalls) 4 days Mon 5/16/22 Thu 5/19/22

31 Forebay 15 days Mon 5/30/22 Fri 6/17/22

32 Trickle Channel 5 days Mon 6/20/22 Fri 6/24/22

33 Headwall A1 1 day Wed 10/5/22 Wed 10/5/22

34 Junction Box B2 3 days Wed 5/25/22 Fri 5/27/22

35 Sidewalk 2 days Mon 10/17/22 Tue 10/18/22

36

37

38 Brighton Lateral Access Bridge 7 days Mon 3/21/22 Tue 3/29/22

39 Mobilization 3 days Mon 3/21/22 Wed 3/23/22

40 Erosion Control 5 days Mon 3/21/22 Fri 3/25/22

41 Access Road (Strip and Stockpile Topsoil) 2 days Thu 3/24/22 Fri 3/25/22

42 Install Piping in Ditch for Access Road 2 days Mon 3/28/22 Tue 3/29/22

43 It's too late to install utilities under the canal 0 days Tue 3/29/22 Tue 3/29/22

44

45 Line A STA 1+00 to 3.51 14 days Mon 10/3/22 Thu 10/20/22

46 Fill Fulton Ditch for Site Access 1 day Mon 10/3/22 Mon 10/3/22

47 Headwall A1 Excavation 1 day Tue 10/4/22 Tue 10/4/22

48 60" RCP STA 1+00 to 1+88 2 days Tue 10/4/22 Wed 10/5/22

49 MH A2 1 day Thu 10/6/22 Thu 10/6/22
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ID Task Name Duration Start Finish

50 60" RCP STA 1+88 to 2+60 2 days Fri 10/7/22 Mon 10/10/22

51 MH A3 1 day Tue 10/11/22 Tue 10/11/22

52 60" RCP STA 2+60 to 3+51 3 days Wed 10/12/22 Fri 10/14/22

53 Restore Fulton Ditch 2 days Wed 10/19/22 Thu 10/20/22

54

55 Line A STA 3+50 to 14+56 34 days Wed 3/30/22 Mon 5/16/22

56 Junction Box A4 Excavation 1 day Wed 3/30/22 Wed 3/30/22

57 48" RCP STA 3+51 to 3+90 1 day Thu 3/31/22 Thu 3/31/22

58 MH A5 1 day Fri 4/1/22 Fri 4/1/22

59 48" RCP STA 3+90 to 4+86 2 days Mon 4/4/22 Tue 4/5/22

60 MH A6 1 day Wed 4/6/22 Wed 4/6/22

61 48" RCP STA 4+86 to 5+48 2 days Thu 4/7/22 Fri 4/8/22

62 MH A7 1 day Mon 4/11/22 Mon 4/11/22

63 48" RCP STA 5+48 to 6+86 3 days Tue 4/12/22 Thu 4/14/22

64 MH A8 1 day Fri 4/15/22 Fri 4/15/22

65 48" RCP STA 6+86 to 8+98 4 days Mon 4/18/22 Thu 4/21/22

66 MH A9 1 day Fri 4/22/22 Fri 4/22/22

67 48" RCP STA 8+98 to 11+26 5 days Mon 4/25/22 Fri 4/29/22

68 MH A10 1 day Mon 5/2/22 Mon 5/2/22

69 48" RCP STA 11+26 to 12+98 4 days Tue 5/3/22 Fri 5/6/22

70 MH A11 1 day Mon 5/9/22 Mon 5/9/22

71 48" RCP STA 12+98 to 14+06 2 days Tue 5/10/22 Wed 5/11/22

72 MH A12 1 day Thu 5/12/22 Thu 5/12/22

73 48" RCP STA 14+06 to 14+56 1 day Fri 5/13/22 Fri 5/13/22

74 Pond Outlet Structure A13 Excavation 1 day Mon 5/16/22 Mon 5/16/22

75

76 Line B STA 1+00 to 18+97 46 days Tue 5/17/22 Tue 7/19/22

77 Structure B1 Excavation 1 day Tue 5/17/22 Tue 5/17/22

78 48" RCP STA 1+00 to 1+27 1 day Wed 5/18/22 Wed 5/18/22

79 Junction Box B2 Excavation 1 day Thu 5/19/22 Thu 5/19/22

80 48" RCP STA 1+27 to 2+33 2 days Fri 5/20/22 Mon 5/23/22

81 MH B3 1 day Tue 5/24/22 Tue 5/24/22

82 48" RCP STA 2+33 to 4+83 5 days Wed 5/25/22 Tue 5/31/22

83 MH B4 1 day Wed 6/1/22 Wed 6/1/22

84 48" RCP STA 4+83 to 7+33 5 days Thu 6/2/22 Wed 6/8/22

85 MH B5 1 day Thu 6/9/22 Thu 6/9/22

86 48" RCP STA 7+33 to 8+95 3 days Fri 6/10/22 Tue 6/14/22

87 MH B6 1 day Wed 6/15/22 Wed 6/15/22

88 48" RCP STA 8+95 to 10+57 3 days Thu 6/16/22 Mon 6/20/22

89 MH B7 1 day Tue 6/21/22 Tue 6/21/22

90 48" RCP STA 10+57 to 13+57 6 days Wed 6/22/22 Wed 6/29/22

91 MH B8 1 day Thu 6/30/22 Thu 6/30/22

92 48" RCP STA 13+57 to 16+57 6 days Fri 7/1/22 Fri 7/8/22

93 MH B9 1 day Mon 7/11/22 Mon 7/11/22

94 48" RCP STA 16+57 to 18+97 5 days Tue 7/12/22 Mon 7/18/22

95 MH B10 1 day Tue 7/19/22 Tue 7/19/22

96 Canal Crossing - STA 118+97 to 119+16 14 days Fri 10/21/22 Wed 11/9/22

97 48" RCP 2 days Fri 10/21/22 Mon 10/24/22

98 12"SDR-26 PVC SS 4 days Tue 10/25/22 Fri 10/28/22
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99 16" DIP WL 3 days Mon 10/31/22 Wed 11/2/22

100 Ditch Restoration 1 day Thu 11/3/22 Thu 11/3/22

101 TRANITION STRUCUTRE TBD 4 days Fri 11/4/22 Wed 11/9/22

102

103 Restoration, Clean Up and Demobilization 27 days Tue 11/29/22 Wed 1/4/23

104 Site Clean Up 5 days Tue 11/29/22 Mon 12/5/22

105 Sidewalk 2 days Tue 11/29/22 Wed 11/30/22

106 Seeding and ECB 20 days Tue 12/6/22 Mon 1/2/23

107 Demobilization 2 days Tue 1/3/23 Wed 1/4/23
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